

EVALUATION REPORT
National Afforestation Programme (NAP)
&
Joint Forest Management through
State Forest Development Agency, Gondia
Gondia Forest Division
2011-12 to 2016-17



BY

Sevanivrutta Vankarmachari Sangh, Maharashtra

ACKNOWLEDGEMENT

Sevanivrutta Vankarmachari Sangh (SEVAK) Maharashtra, is obliged to Mr Sanjiv Gaud I.F.S., Chief Conservator of Forests (Territorial) Nagpur Circle and the Chairperson of the Forest Development Agency, **Gondia** for trusting “SEVAK” in allotting work of Phase II Evaluation of Gondia FDA. “SEVAK” acknowledges arrangements made by Mr.S.Yuvaraj, Dy.CF Gondia in issuing work order of the evaluation and facility provided for transport, stay of the Evaluation Team (ET). “SEVAK” is therefore thankful to Mr. Sanjiv Gaud and Mr.S.Yuvraj. “SEVAK” is also thankful to following forest officers for extending help in the field and making available required information to the ET.

1.Shri. N.H.Shende A.C.F Gondia

2.Shri U.T.Bisen A.C.F Gondia

3.Shri. V.G.Udapure A.C.F Navegaon Bandh

4.Range Forest Officers, Tiroda ,Gondia, Goregaon, Amgaon,Salekasa, North Deori South Deori. Chichgarh, Sadak Arjuni. Nawegaon bandh. Gothangaon. Arjuni Mor

“SEVAK” is also thankful to the Chairman and Member Secretaries of Budhewada, Bijepar, Dandegaon, Dhansuva, Dhanori, Erandi_Darre, Ghat-temni, Jartal, Kamakazari (Chor Khamara), Kokana, Mispiri, Palewada, Salegaon, Sukali-Khairi Joint Forest Management Committees for providing assistance in field investigation, arranging meetings of villagers, interacting with ET, producing records for verification. ET recognizes services rendered by drivers and van mazdoors in conducting evaluation. Lastly “SEVAK” is most thankful to Office Superintendent Accountants, of Office of the Dy.C.F.Gondia, who provided valuable information, without which evaluation could not be completed.

“SEVAK” desires to extend quality services in future for strengthening Forest Department.

Date

(V. S. Bhonsle)
Principal Investigator
“Sevak”,Maharashtra
Branch,Amravati



BACKGROUND

❖ **MOU**

The Memo of Understanding is drawn between the FDA Gondia and “SEVAK” Maharashtra, branch Amravati on 12th June 2017 for completing evaluation work for the activities carried out in phase II of the programme.

❖ **Evaluation Team**

COMPOSITION OF EVALUATION TEAM OF SEVAK

- | | | |
|------------------------|---------------|------------------------|
| • Shri. V. T. Patki | CF (Retired) | Guide |
| • Shri. V. S. Bhonsle | ACF (Retired) | Principal Investigator |
| • Shri. S. M. Jagtap | DFO (Retired) | Investigator |
| • Shri. D.S.Gadpande | ACF (Retired) | Investigator |
| • Shri. C.S.Choudhary | ACF (Retired) | Investigator |
| • Shri. S.A.Gawande | RFO (Retired) | Investigator |
| • Shri. C.B.Asutkar, | RFO (Retired) | Investigator |
| • Shri. S.A.Battulwar, | RFO (Retired) | Investigator |
| • Shri. P.V.Urkude, | RFO (Retired) | Investigator |

A meeting with the implementing officials of Gondia. FDA was arranged on 11.7.2017. The principal investigator of ET explained objective, parameters, sampling methods to the officials present in the the meeting. A detail plan of evaluation and tour programme was discussed and finalized on 11th July 2017.

The field checking period- from 12-07.2017 to 16-07-2017



ABBREVIATIONS

ACF	Assistant Conservator of Forests
ANR	Aided Natural Regeneration
AR	Artificial Regeneration
CA	Chartered Accountant
CCF	Chief Conservator of Forests
CMS	Centimeters
Dy.CF	Deputy Conservators of Forests
EPA	Entry Point Activities
ET	Evaluation Team
FDA	Forest Development Agency
FGd.	Forest Guard
FPC	Forest Protection Committee
Fr.	Forester
FYO	First Year Operation
GoI	Government of India
GoM	Government of Maharashtra
GR	Government Resolution
Ha.	Hectare
JFM	Joint Forest Management
JFMC	Joint Forest Management Committee
MOU	Memo of Understanding
MSL	Mean Sea Level
NAEB	National Afforestation and Eco-development Board
NMPB	National Medicinal Plantation Board
NAP	National Afforestation Programme
NA	Not Available

OBC	Other Backward Community
PPO	Pre Planting Operations
PRA	Participatory Rural Appraisal
PYO	Preliminary Year Operations
R&FD	Revenue and Forest Department
RFO	Range Forest Officer
SC	Schedule Caste
ST	Schedule Tribe
SEVAK	Sevanivrutt Vankarmachari Sangh
SGVSY	Samanvit Gram Vanikaran Samriddhi Yojana
SMC	Soil and Moisture Conservation
SPD	Silvi Pasture Development
SYO	Second Year Operation
TYO	Third Year Operation
4 th YO	Fourth Year Operation
5 th YO	Fifth Year Operation
6 th YO	Sixth Year Operation
VDF	Village Development Fund
VFC	Village Forest Committee



**EVALUATION
REPORT**

INDEX

Sr. No.	Contents	Page No.
CHAPTER I	Project concept, strategy and methodology	
	1.1 NAP : An Overview	1
	1.2 Objectives	1-2
	1.3 Reference period of evaluation	2
	1.4 Project study components	2
	1.5 Proposed activities of Project	2-3
	1.6 Objectives of evaluation	3
	1.7 Methodology of evaluation	4
	1.8 Sample size and distribution	4-5
CHAPTER II	Profile of Project area	
	2.1 Profile of Project area	6-7
	2.2 Profile of Gondia Division	7-11
	2.3 General description of growing stock	11-13
	2.4 Injuries to crop	13-15
	2.5 Agriculture crop	15
	2.6 Demand of Forest Produce	15
	2.7 Agro-climatic Zone	15
	2.8 Market and marketable produce	16
CHAPTER III	Quantitative analysis	
	3.1 Classification of area covered	17
	3.2 Physical & Financial achievement	17-18
	3.3 Micro planning, Peoples participation	18-19
	3.4 Joint Forest management	19-20
	3.5 Entry point activities	20
	3.6 Trainings on JFM/Capacity building	21
	3.7 Monitoring & Evaluation	21-22
CHAPTER IV	Qualitative analysis	
	4.1 Assessment of Plantations, SMC works	23-27
	4.2 Assessment of other support activities	28
	4.3 Technology used in the project	28-29
	4.4 Peoples Participation	30
	4.5 Maintenance of Records	30-31
	4.6 Assets: Protection & Maintenance	31
	4.7 Assessment of Project implementation	31-34
	4.8 Project benefits	35
	4.9 Project Reporting	35
CHAPTER V	Summery	
	5.1 Summery of discussions with officers	36-37
	5.2 Highlights of Strengths & Weaknesses	37-39
CHAPTER VI	6.1 Constraints & Limitations	40
CHAPTER VII	Suggestions	
	7.1 Suggestions for improvement	41
	7.2 Remarks of Evaluator/consultants	42-43
	Annexure	
I	Issues for immediate action	44-46
II	Field investigation details	47-66
III	Gradation of JFMCs	67-70
IV	Overall Grading	71

