

EVALUATION REPORT

National Afforestation Programme (NAP)

&

Joint Forest Management through

State Forest Development Agency, Nagpur

Nagpur Forest Division

2011-12 to 2016-17



DIKSHABHOOMI, SITABURDI FORT, ORANGE CITY AND FAMOUS PENCH TIGER RESERVE



BY

Sevanivrutta Vankarmachari Sangh, Maharashtra

Acknowledgement

Sevak (SewaNivruttaVan Karmachari Sangha) Amravati Branch is obliged to Mr. Sanjeev Gaud I.F.S. Chief Conservator of Forest (Territorial) Nagpur Circle, Nagpur and the Chairperson of Forest Development Agency, Nagpur for entrusting the work of Evaluation of Nagpur Division to Sevak Amravati.

Sevak acknowledges the arrangements made by Mr.Mallikarjun I.F.S. Dy. Conservator of Forest, Nagpur Division in issuing the work order of the evaluation and the facility provided for the transport and the stay of the evaluation team. Sevak is thankful to Mr. Sanjeev Gaud, Mr.Mallikarjun and the following forest officers for extending help in the field and making available the required information to the ET.

- 1 Shri K.M.Kailuke R.F.O.Pauni
2. Shri S.G. Parihar R.F.O.Deolapar
- 3 Shri M.D.Mohite R.F.O.Kalmeshwar
- 4 Shri S.Tagade R.F.O.Khapa
- 5.Shri R.M.Ghadge R.F.O. Buti-Bori
6. Shri K.V.Bolke R.F.O. Narkhed
7. Shri F.R. Azami R.F.O. Kondhali
8. Shri A.B.Bhagat R.F.O.Katol
9. Shri S.D.Khobragade , R.F.O.Ramtek
- 10.Shri Wadalkar R.F.O.Parshivani
11. Shri D.B.Wagh R.F.O. North Umred

Sevak is also thankful to Chairman and Member secretaries of Lodha, Waroda, Bhondewada, Bhivgad, Tekadi, Panchla.Kh, Mohogaon B.,Rampuri, Dudha, Ahmadnagar, Raiwadi and Chorvihira Joint Forest Management Committees for providing assistance in field investigation, arranging meetings of villagers, interacting with ET and making available records for verification. ET recognizes services rendered by field staff, Drivers and van mazdoors in conducting evaluation.

Sewak desires to extend quality services in future for strengthening Forest Department.

V.T.Patki. I.F.S.(Retd)

Principal Investigator

BACKGROUND

❖ MOU

The Memo of Understanding is drawn between the FDA Nagpur and “SEVAK” Maharashtra, branch Amravati on 8th June 2017 for completing evaluation work for the activities carried out in phase II of the programme. The CCF (Territorial) Nagpur engaged Amravati Forest Circle branch of SEVAK for carrying out evaluation work of FDA, Nagpur. SEVAK accepted the offer in the preliminary meeting held on 09-06-2017 in the office of CCF, Nagpur. The period of evaluation, methodology of evaluation and cost etc. was discussed. Thereafter, MOU was drawn between the FDA Nagpur and SEVAK for completing evaluation work for the activities carried out in 2011-12 to 2016-17.

❖ Evaluation Team

Sr No	Name and designation of member	Period of evaluation	Villages	Range
Team 1	Mr. V. T. Patki C.F. (Retd.) Mr.A.S. Shemla DFO (Retd.)	16.06.2017 to 18.06.2017	Dudha	Butibori
			Ahmednagar	Kondhali
Team 2	Mr.P.K.Kulkarni D.M.(Retd.) Mr.C.D.Asutkar Fr (Retd.)	16.06.2017 to 22.06.2017	Bhondewada	Pauni
			Lodha	Deolapar
			Raiwadi	Khapa
			Waroda	Kalmeshwar
Team 3	Mr.R.K.Adkar DFO (Retd.) Mr.S.S.Battulwar RFO (Retd.)	16.06.2017 to 22.06.2017	Bhivgad	Umred N
			Rampuri	Narkhed
			Mohogaon B.	Katol
			Chorvihira	Umred S
Team 4	Mr.P.N.Kukdolkar D.M.(Retd.) P.V.Urkude RFO (Retd.)	16.06.2017 to 22.06.2017	Panchla Kh.	Ramtek
			Patgowari	Ramtek
			Tekadi	Parshivani

The field checking period- from 16-06-2017 to 22-6-2017

ABBREVIATIONS

ACF	Assistant Conservator of Forests
ANR	Aided Natural Regeneration
AR	Artificial Regeneration
CA	Chartered Accountant
CCF	Chief Conservator of Forests
CMS	Centimeters
Dy.CF	Deputy Conservators of Forests
EPA	Entry Point Activities
ET	Evaluation Team
FDA	Forest Development Agency
FGd.	Forest Guard
FPC	Forest Protection Committee
Fr.	Forester
FYO	First Year Operation
GoI	Government of India
GoM	Government of Maharashtra
GR	Government Resolution
Ha.	Hectare
JFM	Joint Forest Management
JFMC	Joint Forest Management Committee
MOU	Memo of Understanding
MSL	Mean Sea Level
NAEB	National Afforestation and Eco-development Board
NMPB	National Medicinal Plantation Board
NAP	National Afforestation Programme

NA	Not Available
OBC	Other Backward Community
PPO	Pre Planting Operations
PRA	Participatory Rural Appraisal
PYO	Preliminary Year Operations
R&FD	Revenue and Forest Department
RFO	Range Forest Officer
SC	Schedule Caste
ST	Schedule Tribe
SEVAK	Sevanivrutt Vankarmachari Sangh
SGVSY	Samanvit Gram Vanikaran Samriddhi Yojana
SMC	Soil and Moisture Conservation
SPD	Silvi Pasture Development
SYO	Second Year Operation
TYO	Third Year Operation
4 th YO	Fourth Year Operation
5 th YO	Fifth Year Operation
6 th YO	Sixth Year Operation
VDF	Village Development Fund
VFC	Village Forest Committee

**EVALUATION
REPORT**

INDEX

Sr. No.	Contents	Page No.
CHAPTER I	Project concept, strategy and methodology	
	1.1 NAP : An Overview	1
	1.2 Objectives	1-2
	1.3 Reference period of evaluation	2
	1.4 Project study components	2
	1.5 Proposed activities of Project	2-3
	1.6 Objectives of evaluation	3
	1.7 Methodology of evaluation	3
	1.8 Sample size and distribution	3-4
CHAPTER II	Profile of Project area	
	2.1 Profile of Project area	5
	2.2 Profile of Nagpur Division	6-9
	2.3 General description of growing stock	9-10
	2.4 Injuries to crop	10-11
	2.5 Agriculture crop	11
	2.6 Demand of Forest Produce	11
	2.7 Agro-climatic Zone	11
	2.8 Market and marketable produce	12
CHAPTER III	Quantitative analysis	
	3.1 Classification of area covered	13
	3.2 Physical & Financial achievement	13-14
	3.3 Peoples participation	14-15
	3.4 Joint Forest management	15
	3.5 Entry point activities	16
	3.6 Capacity building /Training	16
	3.7 Monitoring & Evaluation	16-17
CHAPTER IV	Qualitative analysis	
	4.1 Assessment of Plantations, SMC works	18-22
	4.2 Assessment of other support activities	22
	4.3 Technology used in the project	22-23
	4.4 Peoples Participation	23-24
	4.5 Maintenance of Records	25
	4.6 Assets: Protection & Maintenance	25
	4.7 Assessment of Project implementation	26-28
	4.8 Project benefits	28-29
	4.9 Project Reporting	29
CHAPTER V	Summery	
	5.1 Summery of discussions with officers	30
	5.2 Highlights of Strengths & Weaknesses	31
CHAPTER VI	6.1 Constraints & Limitations	32
CHAPTER VII	Suggestions	
	7.1 Suggestions for improvement	33
	7.2 Remarks of Evaluator/consultants	33-34
	Annexure	
I	Issues for immediate action	35-38
II	Field investigation details	39-54
III	Gradation of JFMCs	55-57
IV	Overall Grading	58

