

# EVALUATION REPORT

**National Afforestation Programme (NAP)**

**&**

**Joint Forest Management through**

**State Forest Development Agency, Wardha**

**Wardha Forest Division**

**2011-12 to 2016-17**



---

**BY**

**Sevanivrutta Vankarmachari Sangh, Maharashtra**

## **ACKNOWLEDGEMENT**

Sevanivrutta Vankarmachari Sangh (SEVAK) Maharashtra, is obliged to Mr Sanjiv Gaud I.F.S., Chief Conservator of Forests (Territorial) Nagpur Circle and the Chairperson of the Forest Development Agency, Wardha for trusting "SEVAK" in allotting work of Phase II Evaluation of Wardha FDA. "SEVAK" acknowledges arrangements made by Mr.Digambar Pagar, Dy.CF Wardha in issuing work order of the evaluation and facility provided for transport, stay of the Evaluation Team (ET). "SEVAK" is therefore thankful to Mr. Sanjiv Gaud and Mr.Digambar Pagar. "SEVAK" is also thankful to following forest officers for extending help in the field and making available required information to the ET.

Shri. S.K.Tripathi A.C.F Wardha

Shri S.G.Badhekar A.C.F Wardha

Range Forest Officers, Wardha, Kharangana, Hingni, Samudrapur, Karanja, Arvi, Talegaon, Ashti

"SEVAK" is also thankful to the Chairman and Member Secretaries of Amla, Dhamangaon, Vitpur, Wanarchuha, Tadgaon, Menkhat, Jasapur, Indarmari, Pilapur, Harrasi, sawangi, Maraksur. Joint Forest Management Committees for providing assistance in field investigation, arranging meetings of villagers, interacting with ET, producing records for verification. ET recognizes services rendered by drivers and van mazdoors in conducting evaluation. Lastly "SEVAK" is most thankful to Office Superintendent Accountants, of Office of the Dy.C.F.Wardha, who provided valuable information, without which evaluation could not be completed.

"SEVAK" desires to extend quality services in future for strengthening Forest Department.

Date

( V. S. Bhonsle)  
Principal Investigator  
Sevak",Maharashtra  
Branch,Amravati

## **BACKGROUND**

### ❖ **MOU**

The Memo of Understanding is drawn between the FDA Wardha and “SEVAK” Maharashtra, branch Amravati on 8<sup>th</sup> June 2017 for completing evaluation work for the activities carried out in phase II of the programme.

### ❖ **Evaluation Team**

#### **COMPOSITION OF EVALUATION TEAM OF SEVAK**

- |                          |                |              |
|--------------------------|----------------|--------------|
| • Shri. V. T. Patki      | CF (Retired)   | Guide        |
| • Shri. P. K. Kulkarni   | DFO (Retired)  | Investigator |
| • Shri. P.N. Kukdolkar   | DFO (Retired ) | Investigator |
| • Shri S. K. Gawali      | DFO (Retired)  | Investigator |
| • Shri. P. K. Gadbail    | ACF (Retired)  | Investigator |
| • Shri. V. B. Nimbhorkar | RFO (Retired)  | Investigator |
| • Shri. S. N. Chandore   | RFO (Retired)  | Investigator |

A meeting with the implementing officials of Wardha FDA was arranged on 8.6.2017. The principal investigator of ET explained objectives, parameters, sampling methods to the officials present in the meeting. A detail plan of evaluation and tour programme was discussed and finalized on 10<sup>th</sup> July 2017.

**The field checking period- from 10-07-2017 to 14-76-2017**

## **ABBREVIATIONS**

ACF	Assistant Conservator of Forests
ANR	Aided Natural Regeneration
AR	Artificial Regeneration
CA	Chartered Accountant
CCF	Chief Conservator of Forests
CMS	Centimeters
Dy.CF	Deputy Conservators of Forests
EPA	Entry Point Activities
ET	Evaluation Team
FDA	Forest Development Agency
FGd.	Forest Guard
FPC	Forest Protection Committee
Fr.	Forester
FYO	First Year Operation
GoI	Government of India
GoM	Government of Maharashtra
GR	Government Resolution
Ha.	Hectare
JFM	Joint Forest Management
JFMC	Joint Forest Management Committee
MOU	Memo of Understanding
MSL	Mean Sea Level
NAEB	National Afforestation and Eco-development Board
NMPB	National Medicinal Plantation Board
NAP	National Afforestation Programme
NA	Not Available

OBC	Other Backward Community
PPO	Pre Planting Operations
PRA	Participatory Rural Appraisal
PYO	Preliminary Year Operations
R&FD	Revenue and Forest Department
RFO	Range Forest Officer
SC	Schedule Caste
ST	Schedule Tribe
SEVAK	Sevanivrutt Vankarmachari Sangh
SGVSY	Samanvit Gram Vanikaran Samriddhi Yojana
SMC	Soil and Moisture Conservation
SPD	Silvi Pasture Development
SYO	Second Year Operation
TYO	Third Year Operation
4 <sup>th</sup> YO	Fourth Year Operation
5 <sup>th</sup> YO	Fifth Year Operation
6 <sup>th</sup> YO	Sixth Year Operation
VDF	Village Development Fund
VFC	Village Forest Committee

**EVALUATION  
REPORT**

## INDEX

Sr. No.	Contents	Page No.
<b>CHAPTER I</b>	<b>Project concept, strategy and methodology</b>	
	1.1 NAP : An Overview	1
	1.2 Objectives	1-2
	1.3 Reference period of evaluation	2
	1.4 Project study components	2
	1.5 Proposed activities of Project	2-3
	1.6 Objectives of evaluation	3
	1.7 Methodology of evaluation	3
	1.8 Sample size and distribution	3-4
<b>CHAPTER II</b>	<b>Profile of Project area</b>	
	2.1 Profile of Project area	5
	2.2 Profile of Wardha Division	6-9
	2.3 General description of growing stock	9-10
	2.4 Injuries to crop	10-11
	2.5 Agriculture crop	11
	2.6 Demand of Forest Produce	11
	2.7 Agro-climatic Zone	11
	2.8 Market and marketable produce	12
<b>CHAPTER III</b>	<b>Quantitative analysis</b>	
	3.1 Classification of area covered	13
	3.2 Physical & Financial achievement	13-14
	3.3 Peoples participation	14-15
	3.4 Joint Forest management	15
	3.5 Entry point activities	16
	3.6 Capacity building /Training	16
	3.7 Monitoring & Evaluation	16-17
<b>CHAPTER IV</b>	<b>Qualitative analysis</b>	
	4.1 Assessment of Plantations, SMC works	18-22
	4.2 Assessment of other support activities	22
	4.3 Technology used in the project	22-23
	4.4 Peoples Participation	23-24
	4.5 Maintenance of Records	25
	4.6 Assets: Protection & Maintenance	25
	4.7 Assessment of Project implementation	26-28
	4.8 Project benefits	28-29
	4.9 Project Reporting	29
<b>CHAPTER V</b>	<b>Summery</b>	
	5.1 Summery of discussions with officers	30
	5.2 Highlights of Strengths & Weaknesses	31
<b>CHAPTER VI</b>	<b>6.1 Constraints &amp; Limitations</b>	32
<b>CHAPTER VII</b>	<b>Suggestions</b>	
	7.1 Suggestions for improvement	33
	7.2 Remarks of Evaluator/consultants	33-34
	<b>Annexure</b>	
<b>I</b>	<b>Issues for immediate action</b>	<b>35-38</b>
<b>II</b>	<b>Field investigation details</b>	<b>39-54</b>
<b>III</b>	<b>Gradation of JFMCs</b>	<b>55-57</b>
<b>IV</b>	<b>Overall Grading</b>	<b>58</b>

